SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:14AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 179 Const Calendar Day: 387 Date: 30-Sep-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 21-Jan-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Diary' Dispute
General Comments

[]

Thanh Le is out this week.

*Spent the morning measuring the offsets of the stiffeners inside of Crossbeam 8, and the remaining
stiffeners inside Crossbheam 7, both the East and West sides of both.

+In Crossbeam 8, on the West side, in the West cell | performed torque testing of the bolts on the Top,
Interior web, and West Exterior web. The Bottom Plates were tested by David Bradd yesterday. All of the
stiffeners have been measured for offsets, but as of 1100 hours today, none of the splice plates have been
installed. There are still three splice plates on the Interior web that need to be bolted up. In the East cell, all
of the measurements have been taken, and David Bradd tested the bolts of the Top, East Exterior web,
and the Bottom plates yesterday. None of the stiffeners here have been installed.

*Sub arc track was being set up at the Bottom Plate of splice 6W/7W on the inside. The seal welds were
completed yesterday.

*Minor repairs at splice 5W/6W on the North Side Panel.

Accrued 2 hours of overtime covering the Contractor’s hours.
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